
Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031634 Vendor Name: SIGNATURE FENCE COMPANY

Contract ID: CNL942 Estimate Number: 0005 Pay Period: 03/16/2013

to: 03/16/2013

Contract Location: Time Allowed: 253.0 days

ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 155.0 days

Elapsed Calendar Days: 155.0 days

Percent Time: 61.26 %

Percent Complete ($) 109.49 %

Percent Behind: - %

Contractor: Date Let: 08/03/2012

SIGNATURE FENCE COMPANY Date Awarded: 08/21/2012

P.O. Box 2247 Date Contract Executed: 08/31/2012

Lebanon, TN 37088 Date Notice to Proceed: 09/21/2012

Phone: Date Work Began: 11/06/2012

Date to be Completed: 05/31/2013

Date Time Stopped: 02/22/2013

Date Accepted: 02/25/2013

Estimate Paid: NO 

Counties:

BENTON 

CARROLL 

CHESTER 

CROCKETT 

DECATUR 

DYER 

FAYETTE 

GIBSON 

HARDEMAN 

HARDIN 

HAYWOOD 

HENDERSON 

HENRY 

LAKE 

LAUDERDALE 

MCNAIRY 

MADISON 

OBION 

7/30/2013



 
 

 
 

 
 

 
 

SHELBY 

TIPTON 

WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1

98048-4119-04 100.00 N/A Consisting of the on-call fence repair on various routes in

Current Contract Amount $ 219,000.00 

Original Contract Amount $ 219,000.00 

Total to Date Prev to Date This Estimate

Participating $ 239,789.70 $ 239,789.70 $ 0.00 

Total Earnings $ 239,789.70 $ 239,789.70 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 239,789.70 $ 239,789.70 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 239,789.70 $ 239,789.70 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 239,789.70 $ 239,789.70 $ 0.00 

Project Number
Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

98048-4119-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

  

98048-4119-04 0700 0010 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 600.000 0.000 $ 0.00 3,675.000 $ 29,400.00

$8.000 

  

98048-4119-04 0700 0020 707-01.02 
END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 4')

EACH 12.000 0.000 $ 0.00 11.000 $ 1,375.00

$125.000 

  

7/30/2013



98048-4119-04 0700 0030 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 5,000.000 0.000 $ 0.00 3,764.000 $ 37,640.00

$10.000 

  

98048-4119-04 0700 0040 707-01.12 
END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6')

EACH 20.000 0.000 $ 0.00 13.000 $ 1,950.00

$150.000 

  

98048-4119-04 0700 0050 707-03.01 STOCK FENCE L.F. 20,000.000 0.000 $ 0.00 21,734.000 $ 82,589.20

$3.800 

  

98048-4119-04 0700 0060 707-03.02 
END, BRACED LINE, CORNER POST ASSEMBLY
(STOCK FENCE)

EACH 80.000 0.000 $ 0.00 98.000 $ 10,780.00

$110.000 

  

98048-4119-04 0700 0070 707-15.51 MOBILIZATION EACH 12.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 

  

98048-4119-04 0700 0080 707-15.55 REMOVAL & SITE PREPARATION (STOCK FENCE) L.F. 20,000.000 0.000 $ 0.00 22,967.000 $ 57,417.50

$2.500 

  

98048-4119-04 0700 0090 707-15.56 
REMOVAL & SITE PREPARATION (CHAIN LINK 
FENCE)

L.F. 5,000.000 0.000 $ 0.00 3,964.000 $ 17,838.00

$4.500 

  

7/30/2013


